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. SDMS Document ID
Project Summary Report N S A
7 X _ - _ ) _ . 2022565
Contractor's Name: Project Resources Inc. s IR -
Contract Number: W9128F-04-D-0016
Site Name & Location: VB 1-70 Superfund Site
Time Period: 28MAY04 04JUNO4 Report # 010, 1
Project Safety Report
Days Worked To Date; 65 Date of Last Accident: N 2BAPRO4
Project Man-hours To Date: 13,160.50 Hours Worked w/o Accident: - 6,917
Comments/issues: None.
Project QC/QA Report PUBLH C
Project Deficiencies: | None. T
Comments/Issues: None. Y
Project Schedule Report
Task Scheduled Current : Y%
Start Finished DUR Start Finished DUR Complete
Remediation 01APRO4 15JUNO4 LAPRO4* 15JUNO4 75
Property Close-Out 01MAY04 30SEP0O4 01MAY04* 30SEP04 30
Final Report 01DEC04 15JBNOS 0
PROJECT 01APRO4 28JANOS 01APRO4* | 28JANOS : 60

* These dales are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

+ Crew on break this week, May 29, 2004-June 7, 2004,
» Watering of sod conducted with two water trucks.
« Site Coordination phone being checked and phone calls returned.

Upcoming Project Activities

» Crew wili return on Monday, June 7, 2004, Field operations will begin at 12:00

Confidential ) Page 1 of 2 _ 7/18/2004



L1Y

-

Project Quantities

Item Unit Last Report To Date .Comment
Completed Properties Property 59 67 -
Square Footage Excavated SF 238,969 257,128
Project Photos
Additional Comments/Observations
[ o None
04JUNO4
Signed: Michelle Smith Date:
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